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Description:
Total study budget Current FFY budget Expenditures for current Total Expenditures to Percent Compl ete
quarter date
$45,000 $0 $0 $43,000 95%

Progress This Quarter:
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)
No project activities during this work quarter.

Work Next Quarter:
The draft final report will be comp leted and submitted to the Flexible Pavement TOC for review. A revised final report will be submitted based on comments received.

Circumstances affecting progress/budget:

Completion of the final report has been delayed due to the accumulation of other project activities. The principal investigator is currently on sabbatical leave and is concentrating
his time to complete all required project deliverables.



